

What are my in-progress or upcoming activities for each subcontractor?
Organize by Subcontractor.

Act ID	Activity Description	Orig Dur	Early Start	Early Finish	Total Float	2005															
						JAN				FEB				MAR				APR			
						10	17	24	31	07	14	21	28	07	14	21	28	04	11		
8W1040	Install Resilient Flooring WEST	3	01/20/05	01/24/05	2d	▲▲ Install Resilient Flooring WEST															
AT1100	Install Ceramic Tile ATTL	3	01/20/05	01/24/05	10d	▲▲ Install Ceramic Tile ATTL															
AT1040	Install Resilient Flooring ATTL	3	01/25/05	01/27/05	10d	▲▲ Install Resilient Flooring ATTL															
ST1290	Install floor heating system STEV	3	02/02/05	02/04/05	3d	▲▲ Install floor heating system STEV															
HD1290	Install floor heating system HOOD	3	02/02/05	02/04/05	8d	▲▲ Install floor heating system HOOD															
ST1220	Install Floor Tile STEV	2	02/07/05	02/08/05	3d	▲▲ Install Floor Tile STEV															
HD1220	Install Floor Tile HOOD	2	02/07/05	02/08/05	8d	▲▲ Install Floor Tile HOOD															
ST1100	Install Ceramic Tile STEV	3	02/09/05	02/11/05	3d	▲▲ Install Ceramic Tile STEV															
HD1100	Install Ceramic Tile HOOD	3	02/09/05	02/11/05	8d	▲▲ Install Ceramic Tile HOOD															
HL100	Install Ceramic Tile HILL	3	02/14/05	02/16/05	3d	▲▲ Install Ceramic Tile HILL															
Painting Subcontractor																					
ST1050	Paint Bathroom Walls STEV	2	01/24/05	01/25/05	3d	▲▲ Paint Bathroom Walls STEV															
HD1050	Paint Bathroom Walls HOOD	2	01/24/05	01/25/05	8d	▲▲ Paint Bathroom Walls HOOD															
HL050	Paint E Wall HILL	2	02/01/05	02/02/05	3d	▲▲ Paint E Wall HILL															
RI1050	Paint Bathroom Walls RIV	2	02/07/05	02/08/05	3d	▲▲ Paint Bathroom Walls RIV															
CU050	Paint E Wall CUM	2	02/10/05	02/11/05	25d	▲▲ Paint E Wall CUM															
Cleaning Subcontractor																					
8W1330	Clean Kitchen WEST	1	02/08/05	02/08/05	2d	▲▲ Clean Kitchen WEST															
AT1330	Clean Kitchen ATTL	1	02/11/05	02/11/05	10d	▲▲ Clean Kitchen ATTL															

Scheduling and Information Services
www.1sis.com
Arrow Construction Company

- ▲ Early start point
- ▼ Early finish point
- Early bar
- Progress bar
- Critical bar
- Summary bar
- ▲ Progress point
- ▲ Critical point
- Summary point
- ◆ Start milestone point
- ◆ Finish milestone point