Summary of all projects.

Act ID	Activity Description	Original Duration	Early Start	Early Finish
Arrow Construction Company				
+Attleboro Kitchen Remodel				
		41	12/20/04 A	02/14/05
+Cumberland Kitchen Remodel				
		49	01/17/05 A	03/24/05
+Rumford Kitchen Remodel				
		60	02/07/05	04/29/05
+Hillside Kitchen Remodel				
		62	12/30/04 A	03/25/05
+West Lincoln Kitchen Remodel				
		55	11/29/04 A	02/11/05
+Bend Tiki Bar, Deck, Hot Tub				
		54	01/17/05 A	03/31/05
+Carson Tiki Bar, Deck, Hot Tub				
		54	01/17/05 A	03/31/05
+Hood River Bathroom Remodel				
		47	12/27/04 A	03/01/05
+Riverside Bathroom Remodel				
		62	12/20/04 A	03/15/05
+Stevenson Bathroom Remodel				
		52	12/20/04 A	03/01/05



Scheduling and Information Services www.1sis.com
Arrow Construction Company

Early start point
Early finish point
Early bar
Progress bar
Critical bar
Summary bar
Progress point
Critical point
Summary point
Start milestone point
Finish milestone point