Permits and Inspections Required in the Next 3 weeks

Act Activity orig| Early | Early | Total i ‘ 2005 e
ID Description Dur Start Finish | Float |, 24 I31 07 14 21 28
Arrow Construction Company
Permits
| RUM126°| Obtain Permits RUM | 3 | 02/07/05 | 02/09/05 | 15d /S Obtain Permits RUM
Inspections
BE1320 |Inspect Electrical by Building Dept BEND 1 01/28/05 | 01/28/05 6d /W Inspect Electrical by Building Dept BEND
BE1322 |Inspect Plumbing by Building Dept BEND 1 | 01/28/05 | 01/28/05| 6d /7 Inspect Plumbing by Building Dept BEND
CA1320 |Inspect Electrical by Building Dept CAR 1 01/28/05 | 01/28/05 7d /W Inspect Electrical by Building Dept CAR
CU1351 |Inspect electrial by Building Dept CUM 1 02/04/05 | 02/04/05 | 34d /B Inspect electrial by Building Dept CUM
CU1322 |Inspect Plumbing by Building Dept CUM 1 | 02/08/05 | 02/08/05| 32d /S Inspect Plumbing by Building Dept CUM
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