

**Procurement Items: Current or Required in the Next 3 Weeks  
Organized by Job**

Act ID	Activity Description	Orig Dur	Early Start	Early Finish	Total Float	Phase	2005											
							JAN			FEB			MAR					
							17	24	31	07	14	21	28	07	14	21		
<b>Arrow Construction Company</b>																		
<b>Cumberland Kitchen Remodel</b>																		
CU360	Procure, fab, deliver Kitchen Island CUM	20	01/18/05	02/14/05	11d	PROC	▼ Procure, fab, deliver Kitchen Island CUM											
CU340	Procure and Deliver Appliances CUM	20	01/18/05	02/14/05	25d	PROC	▼ Procure and Deliver Appliances CUM											
<b>Rumford Kitchen Remodel</b>																		
RUM136	Procure and Deliver Appliances RUM	23	02/07/05	03/09/05	15d	PROC	▲ Procure and Deliver Appliances RUM											
RUM137	Procure, fab, deliver kitchen cabinets RUM	20	02/07/05	03/04/05	15d	PROC	▲ Procure, fab, deliver kitchen cabinets RUM											
RUM108	Procure, fab, deliver Kitchen Island RUM	18	02/07/05	03/02/05	20d	PROC	▲ Procure, fab, deliver Kitchen Island RUM											
<b>Hillside Kitchen Remodel</b>																		
HL220	Procure, fab, deliver Kitchen Island HILL	25	12/31/04	01/28/05	9d	PROC	▼ Procure, fab, deliver Kitchen Island HILL											
<b>Bend Tiki Bar, Deck, Hot Tub</b>																		
BE1340	Procure and deliver Hot tub BEND	20	01/18/05	02/11/05	26d	PROC	▼ Procure and deliver Hot tub BEND											
BE1080	Procure, deliver outdoor grill BEND	15	01/18/05	02/04/05	36d	PROC	▼ Procure, deliver outdoor grill BEND											
BE1370	Procure, deliver wood BEND	5	01/21/05	01/27/05	5d	PROC	▲ Procure, deliver wood BEND											
BE1250	Procure Tiki bar cabinets BEND	10	01/21/05	02/04/05	18d	PROC	▲ Procure Tiki bar cabinets BEND											
BE1380	Procure and deliver frig, freezer, beer tap BEND	7	01/21/05	02/01/05	23d	PROC	▼ Procure and deliver frig, freezer, beer tap BEND											
BE1350	Procure and deliver outdoor sound system BEND	15	01/21/05	02/11/05	30d	PROC	▼ Procure and deliver outdoor sound system BEND											
BE1400	Procure speciality bar seats BEND	15	01/21/05	02/11/05	30d	PROC	▼ Procure speciality bar seats BEND											
<b>Carson Tiki Bar, Deck, Hot Tub</b>																		
CA1340	Procure and deliver Hot tub CAR	20	01/18/05	02/11/05	31d	PROC	▼ Procure and deliver Hot tub CAR											
CA1080	Procure, deliver outdoor grill CAR	15	01/18/05	02/04/05	41d	PROC	▼ Procure, deliver outdoor grill CAR											
CA1370	Procure, deliver wood CAR	3	01/21/05	01/25/05	7d	PROC	▲ Procure, deliver wood CAR											
CA1250	Procure Tiki bar cabinets CAR	10	01/21/05	02/04/05	23d	PROC	▲ Procure Tiki bar cabinets CAR											
CA1380	Procure and deliver frig, freezer, beer tap CAR	7	01/21/05	02/01/05	28d	PROC	▼ Procure and deliver frig, freezer, beer tap CAR											
CA1350	Procure and deliver outdoor sound system CAR	15	01/21/05	02/11/05	35d	PROC	▼ Procure and deliver outdoor sound system CAR											
CA1400	Procure speciality bar seats CAR	15	01/21/05	02/11/05	35d	PROC	▼ Procure speciality bar seats CAR											
<b>Riverside Bathroom Remodel</b>																		
RI1340	Procure/Deliver Juc tub, Steam Shower, Sink RIV	20	12/21/04	01/28/05	22d	PROC	▼ Procure/Deliver Juc tub, Steam Shower, Sink RIV											
RI1370	Procure, fab, deliver cabinets RIV	18	01/03/05	01/26/05	16d	PROC	▼ Procure, fab, deliver cabinets RIV											
RI1360	Procure, fab, deliver floor heating system RIV	18	01/03/05	01/26/05	26d	PROC	▼ Procure, fab, deliver floor heating system RIV											

**Scheduling and Information Services**  
**www.1sis.com**  
**Arrow Construction Company**

- ▲ Early start point
- ▼ Early finish point
- Early bar
- Progress bar
- Critical bar
- Summary bar
- ▲ Progress point
- ▲ Critical point
- Summary point
- ◆ Start milestone point
- ◆ Finish milestone point